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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

1000 Joint Standoff Weapons Systems 21,458 14,756 10,307 1,512 0 0 0 0 0 193,771

Quantity of RDT&E Articles 8 ** 0 0 0 0 0 0 0 27

(U)  A.  Mission Description
The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day, night, and adverse weather conditions.  JSOW will
enhance aircraft survivability as compared to current interdiction weapon systems by providing the capability for launch aircraft to standoff outside the range of
enemy point defenses.  The JSOW accuracy and launch-and-leave capability will allow several target kills per aircraft sortie.  Integration of the JSOW baseline
weapon, the AGM-154A (BLU-97 Combined Effects Bomblets), and the JSOW anti-armor weapon, the AGM-154B (BLU-108 submunition), with the threshold F-
16C/D Block 50 aircraft is also included.  The program provides for development and test of a dispenser design for the AGM-154B variant which employs a Sensor
Fuzed Weapon (SFW) BLU-108 submunition payload.  Future integration (objective aircraft) is planned for the B-1B, F-16C/D Block 40, and F-15E.  B-2 and B-52
integration is currently underway; B-2 is funding its own integration while B-52 integration is being funded by both JSOW and the Joint Air-to-Surface Standoff
Missile (JASSM).  The program also includes the development of JSOW Common Munitions Built-In Test (BIT) Reprogramming Equipment (CMBRE) software
which is a tester for JSOW, Joint Direct Attack Munition (JDAM), Wind Corrected Munitions Dispenser (WCMD), and future smart weapons.  The JSOW mission
planning module continues to be developed concurrently with Air Force Mission Support System (AFMSS) Aircraft/Weapons/Electronics (AWE) development.
Finally, this program element contains funding for the development of the BRU-57*, a MIL-STD-1760 dual-carriage ejector rack capable of carrying smart
munitions.  BRU-57 will allow the F-16C/D to carry four smart weapons including JSOW (a JSOW threshold requirement), 1000 lb JDAM, and WCMD.  JSOW is a
joint Air Force/Navy program; Navy is the lead service with the Air Force funding development of the AGM-154B.  JSOW is an ACAT I[C/D] program.

(U)  FY 1998 ($ in Thousands):
− (U)  $11,395 Continued AGM-154B development and associated Systems Engineering and Program Management (SEPM); continued F-16 and B-52 aircraft

integration support; continued development/test of AFMSS module and JSOW CMBRE software
− (U)       $136 Government Furnished Equipment (GFE)--BLU-108 refurbishment
− (U)       $508 Completed JSOW Developmental Test & Evaluation (DT&E) flight testing; completed captive carry flights; continued F-16 Block 50 T5 integration

− (U)    $4,238 Continued engineering support, program office support, Navy technical support at China Lake, and other government support
− (U)    $4,472 Continued BRU-57 development, integration, and flight testing
− (U)       $709 AGM-154B advanced component buy for Initial Operational Test & Evaluation (IOT&E) assets
− (U)  $21,458 Total

*  BRU-55 nomenclature changed to BRU-57 during FY98
**  AF currently reprogramming funds to procure 10 IOT&E test assets.  $3,200 JSOW procurement funds are being reprogrammed to another procurement program in exchange for
receiving $3,200 RDT&E funds to purchase the test assets.  Reference JSOW P-40 exhibit (February 1999).
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(U)  FY 1999 ($ in Thousands):
− (U)    $9,500 Complete AGM-154B development; continue development and test of B-52 AFMSS module; continue integration and planning support for B-

1B and F-15E; conduct design-to-cost initiatives to make AGM-154B more reliable/cost effective and allow increased performance to comply
with Office of the Secretary of Defense directives; correct B-1 and B-2 explosive atmosphere issue with JSOW missile and perform software
maintenance

− (U)    $1,393 Telemetry instrumentation kits for IOT&E
− (U)    $1,067 Continue engineering support, program office support, and Navy technical support at China Lake, and other government support
− (U)    $1,777 Complete BRU-57 flight and ground tests; complete BRU-57 Engineering and Manufacturing Development (EMD); continue F-16 Operational

Flight Program (OFP) software development
− (U)       $615 Conduct F-16/50T5 JSOW self-targeting/F-16 production OFP verification/Operational Analysis 2 (OA2) testing
− (U)       $404 Identified as a source for SBIR
− (U)  $14,756 Total

(U)  FY 2000 ($ in Thousands):
− (U)    $6,967 Continue design-to-cost initiatives; continue JSOW software maintenance; complete development/testing of AFMSS module.  Initiate new Joint

Mission Planning Systems (JMPS)
− (U)    $1,730 Complete F-16 OFP Smart Rack development
− (U)    $1,360 Continue engineering support, program office support and Navy technical support at China Lake, and other government support
− (U)       $250 AGM-154B IOT&E flight tests
− (U)  $10,307 Total

(U)  FY 2001 ($ in Thousands):
− (U)  $1,400 Complete new JMPS mission planning interface and design-to-cost initiatives
− (U)     $112 Continue program office support
− (U)  $1,512 Total

(U)  B.  Budget Activity Justification
The RDT&E program element is in Budget Activity 5, EMD, because it supports the development of Air Force JSOW and BRU-57 and associated software, flight
testing, and other developmental efforts.
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(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY 1999 PB) 21,992 15,134 10,495 1,540 196,388
(U)  Appropriated Value 24,676 15,134
(U)  Adjustments to Appropriated Value

a.  Congressional/General Reductions -853 -378
b.  SBIR -1,841
c.  Omnibus or Other Above Threshold Reprogram -524
d.  Below Threshold Reprogramming

(U)  Adjustments to Budget Years Since FY 1999 PB -188 -28
(U)  Current Budget Submit/FY 2000 PB 21,458 14,756 10,307 1,512 193,771

(U)  Significant Program Changes:  FY99:  $3,200 is being reprogrammed to purchase 10 IOT&E assets; $404 identified as a source for SBIR.

(U)  D.  Other Program Funding Summary ($ in Thousands)

Appropriation: FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U) Missile Procurement, AF
       P-1 Line Item 4, JSOW
            JSOW 20,155 41,724 78,831 97,251 65,890 74,563 128,491 174,249 1184,100 1865,254
            SEEK EAGLE 1,112 10,243 1,150 0 1,033 3,293 1,286 1,286 Cont. Cont.
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(U)  E.  Acquisition Strategy
JSOW awarded a joint service contract to Raytheon for EMD.  A Cost Plus Incentive Fee (CPIF) contract was awarded for AGM-154A Low Rate Initial Production
(LRIP) I.  For AGM-154A LRIP II, a Fixed Price Incentive Fee (FPIF) contract was awarded.  Both LRIP contracts were conducted in a sole source environment.  A
sole source AGM-154A Full Rate Production (FRP) and AGM-154B LRIP contract (FFP) was awarded on Dec 98.

(U)  F.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition Milestones
BRU-57 Critical Design Review *
BRU-57 Development/Testing Completion *
BRU-57 Production Contract Award X
AGM-154A Prod Award (LRIP 2/First AF buy) *
AGM-154A Milestone III/FRP *
AGM-154B LRIP Decision *
USAF JSOW Required Assets Available X
AGM-154B Milestone III/FRP X

T&E Milestones
AGM-154B DT&E (Start/Comp) *
AGM-154B System Qual Test (Start/Comp) *
BRU-57 Qualification and Reliability (Start/Comp) * *
AGM-154B OA2 X
AGM-154B IOT&E (Start/Comp) X X

* = Completed Event
X = Planned Event



February 1999

5 - Engineering and Manufacturing Development 0604727F  Joint Standoff Weapons Systems

855

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

1000

Project 1000 Page 5 of 6 Pages Exhibit R-3 (PE 0604727F)

UNCLASSIFIED

(U)  A.  Project Cost Breakdown ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001

(U)  Major Contracts 12,104 10,893 6,967 1,400
(U)  Support Contracts 2,095 166 549 0
(U)  Program Office Support/Other Government Support 2,143 901 811 112
(U)  Test and Evaluation 508 615 250 0
(U)  Government Furnished Equipment 136 0 0 0
(U)  BRU-57 4,472 1,777 1,730 0
(U)  Identified as a source for SBIR 0 404 0 0
TOTAL 21,458 14,756 10,307 1,512

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Identified as a source for SBIR 404 404

Product Development Organizations
Raytheon Sys. Co. SS/CPIF Jun 95 134,698 134,698 104,802 12,104 10,893 6,967 1,400 0 134,698
Lockheed FP/CPIF Feb 95 16,980 16,980 9,700 4,050 1,500 1,730 0 0 16,980
M Tech FP/CPIF Oct 95 7,465 7,465 7,245 220 0 0 0 0 7,465

Support and Management Organizations
China Lake NWC MIPR Apr 97 N/A N/A 3,548 550 400 100 0 0 4,648
ASC/YH & Other N/A N/A 10,877 3,688 667 1,260 112 0 18,325

Test and Evaluation Organizations
AFDTC, Eglin AFB REO Apr 97 N/A N/A 5,586 508 615 250 0 0 7,135
BRU-57 Misc. REO/Other N/A N/A 0 202 277 0 0 0 479
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(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands) (Contd.)

Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Property
Textron FPIF Mar 96 Various 3,980 136 0 0 0 0 4,116

Support and Management Property
Not Applicable

Test and Evaluation Property
Not Applicable

Identified as a Source for SBIR 0 0 404 0 0 0 404
Subtotal Product Development 125,727 16,510 12,393 8,697 1,400 0 163,259
Subtotal Support and Management 14,425 4,238 1,067 1,360 112 0 22,973
Subtotal Test and Evaluation 5,586 710 892 250 0 7,135

Total Project 145,738 21,458 14,756 10,307 1,512 0 193,771


